

TIMELINE:		3:2 CONSOLIDATION TRANSITION PLANNING
DATE:		ACTIVITY
June 27, 2017		Trustees pass a motion to consolidate 3 North Bay High Schools into 2; one in the south end and one in the north end of the city. Decision still to be made to determine whether Chippewa or Widdifield would remain open.
Summer 2017		Staff meet with Trustees to answer facility questions regarding Chippewa, Widdifield to assist in them in selecting the school that would remain open
September 26, 2017		Trustees pass a motion to keep Chippewa open and close Widdifield. Staff tasked with determining the division of programs between West Ferris and Chippewa
Fall 2017		October 5, 19, 25, November 2, 7, 30, December 5, 2017 - 7 Think Tank Meetings led by the Director, attended by staff (mostly from the 3 North Bay high schools) to drill down to determine equitable programming solutions in a 3:2 consolidation
December 5, 2017		Final Think Tank Meeting – Wrap Up
December 2017		Staff tasked to determine 3:2 Consolidation Program options.
December 18, 2017		Teleconference with I.B. Leader to discuss parameters/ expectations of program
January 11, 2018		Staff Sharing of Plan Options with Director
January 12, 2018		Staff Sharing of Plan Options with North Bay Secondary Principals and SO's, followed by teleconference with available Trustees to share initial plan options
January 15, 2018		Teleconference with affected elementary principals and SO's to discuss the options for program movement 3:2
January 15, 2018		Teleconference with affected principals (both elementary and secondary) to further discuss the 3:2 options
January 17, 2018		Principal meeting with all affected principals including; Sunset, Fricker, Alliance to further discuss options.
January 19, 2018		Teleconference with trustees to discuss the options for program movement 3:2. Approval given to move ahead through majority vote

January 22, 2018	Teleconference with Director and staff to determine next steps
January 25, 2018	Ministry teleconference to discuss Mident to determine possibility of one school, two campuses
January 25, 2018	Initial discussions regarding Special Education for the 3:2 consolidation
January 30, 2018	Space review at West Ferris and Chippewa
January 30, 2018	Meeting with parents and students affected to review model for 2018-2019 at West Ferris
January 31, 2018	Staff meeting with OSSTF
February 1, 2018	Discussion for Special Education Model moving forward
February 1, 2018	I.B. review meeting
February 1, 2018	meeting with special education staff to review program options
February 2, 2018	letter sent to all parents of students in special education programs
February 2, 2018	Meeting at Chippewa to review I.B. concerns further to those already discussed
February 5, 2018	Tech. Conversation with all principals – expectations of what is offered –numbers of students and sections
February 7, 2018	Article in Nugget – Trustee wants consolidation back on the table
February 14, 2018	Meeting with secretaries from all schools to address expected workload issues and supports

February 27, 2018	Board Meeting – 3:2 on pause – split of governing voice
February 28, 2018	Staffing meeting with OSSTF
February 28 – March 3, 2018	Walk of building for placements of specialized courses, etc. (tech, special education, dance studio)
March 2, 2018	3:2 Consolidation Planning Meeting – On Pause?
March 9-16, 2018	March Break
March 19, 2018	Meeting at Widdifield to discuss preliminary numbers with principals, IT and Senior Team
March 22, 2018	Staffing meeting with OSSTF
March 26, 2018	Walk through of West Ferris – view of proposed room changes
March 27, 2018	Board Meeting. Clear message that we are moving forward with the 3:2 consolidation. Staff tasked with writing Transition Planning 3:2 Consolidation Report for review at Committee of the Whole on April 17, 2018
March 28, 2018	Walk through of Widdifield, Chippewa & West Ferris with Senior Team, Capital Projects Manager
April 3, 2018	Capital Projects Manager met with Arts Nipissing Staff at Widdifield for initial inventory of current dance studio space/resources.
April 3, 2018	Capital Projects Manager met with Hospitality staff at Widdifield for initial inventory of Hospitality & Aesthetics space/resources
April 4, 2018	Capital Projects Manager met with Hospitality staff and Facilities Services Supervisor at Chippewa for initial inventory of space/resources
April 5, 2018	Capital Projects Manager met with Tech. Staff at Widdifield for initial inventory of Technology space/equipment/resources. Director meets with parent group WSS (SAC sponsored) to discuss transition planning for students.

April 9, 2018	Capital Projects Manger met with Principal at West Ferris
April 9, 2018	Secondary SO, Principal of Capital Planning, Capital Project Manager met to discuss impact of Resource Move Management Plan on Programming
April 10, 2018	Capital Projects Manager met with Media Arts staff at Widdifield for initial inventory of media arts space/resources
April 11, 2018	Secondary SO and Principal of Capital Planning meet with Secondary Principals April 11, 2018 to discuss preliminary program and transition plan for 2019
April 11, 2018	Capital Projects Manager met with Tech. Staff at Chippewa for initial inventory of technology space and equipment/resources
May 9, 2018	Secondary SO, 3:2 Principals, Capital Project Manager, Principal of Capital Planning to meet and review preliminary programming for September 2019.
May 9, 2018	Once transition is complete (after September 2019) the evolutionary process of rebranding will begin
April 30	The WSS SAC advisors are attending WFISS on Monday April 30, 2018. This visit is a pre-cursor to a subsequent meeting between the two student SAC's.