

BOARD REPORT

Title:	Parry Sound Build Committee Report
Contact:	John Cochrane, Committee Chair
Date Submitted:	June 9, 2021
Mandate:	The Parry Sound JK-12 Build Committee will monitor the project costs, spending and timely completion of construction.
Background:	<p>The Parry Sound Building Committee met on June 3, 2021. Highlights of the meeting are noted as:</p> <ul style="list-style-type: none"> • Sub-committee meeting minutes were reviewed. Sub-committee chairs were invited to present a report to update the Build Committee on their work to date. • The Chair of the Parry Sound Programming Sub-Committee, Acting Superintendent Gray noted they are currently focused on reviewing the Ministry approved design parameters for Special Education classrooms, the hospitality program, as well as programming spaces, zoning between elementary and secondary, sharing of amenities, cafetorium, library/learning commons, Indigenous hub/learning space, etc. • The Chair of the Parry Sound Building Sub-Committee, Superintendent Graves shared an update on the construction plans, and the key milestones to ensure the project remains on track. The next meeting will focus on reviewing demolition drawings including the site plan, with demolition phases and next level of design development after approval of schematic floor plan design. • The Committee reviewed plans for the community review presentation planned for June 8, 2021 with the Ventin Group. Following the event, the Building Sub-Committee will prepare a report to bring forward as part of the event debrief. • Highlights provided on the presentation to Parry Sound Town Council. Board Chair Aspin was pleased with the amount of time Council dedicated to NNDSB's deputation. Committee Chair Cochrane offer regards to staff involved and spoke to how this furthered the board's committee to transparency. A copy of the PowerPoint presentation review at the Council meeting is attached.
Recommendations:	That the Board of Trustees receives the board report as presented by the Parry Sound Build Committee.